
Midnite Mine Project Report, 
July 19 – July 25, 2019 

PROJECT: Midnite Mine Remediation REPORT NO:      2019-017 

OWNER: Newmont/Dawn Mining OPERATOR: Newmont/Dawn Mining 

Summary of Work Activities or Events for this reporting period: 

This weekly report provides a summary of Midnite Mine Site (Site) remediation action (RA) construction 
activities, quality assurance (CQA), quality control (CQC) and engineering activities for the period July 19 – 
July 25, 2019. The Site activities discussed in this weekly report include, but are not limited to: Site Health, 
Safety, and Security; Community Liaison, Project Meetings, Regulatory Oversight, Site Visitors; Site 
Mobilization; RA Activities; Project Documentation; and Site Inspections.   

The project SharePoint site includes the Project documentation discussed in this report.  Access to the 
project SharePoint site is available at the following link:  https://amcollab.mwhtools.com/sites/midnitemine 

SITE HEALTH, SAFETY, AND SECURITY 
MIDNITE MINE HEALTH & SAFETY SUMMARY: Reporting Period July 19 – July 25, 2019 
FIRST AID INJURY 0 PROPERTY DAMAGE 0 
MEDICALLY TREATED INJURY 0 NEAR MISS INCIDENT 0 
RESTRICTED WORK INJURY 0 RADIATION PROTECTION PLAN (RPP) – ISSUES 

REPORTED 
0 

LOST TIME INJURY 0 
Comments:  No incidents or injuries occurred during the reporting period. Incident investigations were 
completed with corrective actions identified. Implementation of corrective actions is ongoing. 

COMMUNITY LIAISON 
No issues or concerns were reported or received by Newmont from the Spokane Tribe of Indians 
Community Liaison Officer. Mobilization notifications were provided to the Tribe during the week. 

PROJECT MEETINGS, REGULATORY OVERSIGHT, AND SITE 
VISITORS 
Weekly Progress Meeting: 
The Weekly Construction Progress meeting was held at 1000 hours on Wednesday, July 24, 2019 at the 
on-Site conference room and via conference call.  Representatives from the following stakeholders 
attended the meeting in person or via telephone: 

• Environmental Protection Agency (EPA)
• Spokane Tribe of Indians
• Jacobs
• Dawn Mining Company (DMC)/Newmont Goldcorp
• Stantec
• Ajax
• WME

Meeting Action Items: 
• None

https://amcollab.mwhtools.com/sites/midnitemine
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EPA Plan/Document Approvals: 

• EPA approved the memo justifying the change in the new Water Treatment Plant design flow rate 
from 500 gpm to 250 gpm on July 25. 

 
Regulatory Site Visit(s): 

• Steve Demus, Jacobs representing EPA, was on Site on July 25. 

REMEDIAL WORK ACTIVITIES  
Construction:  
During the week of July 19 – July 25, 2019, the following activities were conducted:  

• No remedial construction activities were performed between July 19 and 24 due to the truck bed 
rollover incidents.  Remedial construction activities restarted on July 25 with two 8 hour shifts. 

• Continued excavating, hauling and placing low activity/low reactivity material to Pit 4 from South 
Waste Rock Pile (SWRP) west of the South Pond and SWRP North. Material from SWRP was 
placed on the north, east, and west sides of Pit 4 to create the 20’ rind buffer area, at the south 
end of the Pit 4 backfill to form the 20’ radon buffer on the outer waste surface, and in the 
unclassified waste zone in the interior of the pit. 

• Continued to shape smooth the South Pond on the SWRP to final grade, continued pulling rocks 
from the surface and placed drain gravel in the seep collection sump. 

• A dozer was pushing the Low-Activity/Low-Reactivity mine waste Pit 4 Overburden Pile to the lines 
and grades shown on Drawing Sheet 4-4 in the East Tie-in area along the north and east edge of 
Pit 4 material. 

• The above materials were excavated with either excavator or loader equipment and transported 
and plug dumped with haul trucks. The plug dumps were leveled with a dozer into lifts not 
exceeding 10’ thick. Table 1 presents the 2019 Pit 4 mass haul material volume.   
 
Table 1 – 2019 Pit 4 mass haul volume estimates  

Reporting Period Truck Loads Estimated Volume1  

yd3 

July 19 – July 25, 2019 437 12,236 
2019 Cumulative  47,122 1,319,416 

1 - Truck load assumed to be 28 yd3 

 

• Wm. Winkler continued processing stockpiled timber with their tub grinder in the south 
Construction Support Zone (CSZ). Chipped materials on the Temporary Impacted Soil Stockpile 
(TISS) were spread over mine waste material in a lift not exceeding 2 ft in accordance with RFI 
2019-003. 

• Pit 4 tension crack was measured on July 25. The horizontal distance between movement pins 
remains at 53.75 inches, indicating no measurable movement. 

Stormwater Pollution Prevention Plan (SWPPP) 
• None 

Spill Prevention, Control, and Countermeasure Activities (SPCC) 
• A diesel spill occurred at the 20,000 gallon fuel tank on July 19. Estimated volume of the spill was 

6-10 gallons.  Soils impacted with diesel were cleaned up and these impacted soils were disposed 
of in Pit 4. 

Equipment Mobilized/Demobilized and Material Delivered  
The following equipment was mobilized to the Site during this reporting period. 

• None 
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The following equipment was demobilized from the Site during this reporting period. 
• None

All project owned non-road diesel equipment on Site is US-EPA Tier 4 compliant. On-site rental equipment 
and subsequent deliveries of rental equipment may be less than Tier 4 and will be assessed at the time of 
delivery. 

Materials: 

The following material was delivered to the Site during this reporting period. 
• None

Dust Control and Monitoring  
Due to the Site safety shutdown, no construction activities occurred during the time-period July 19 to July 
24 and all six dust monitors were turned off for the duration of the shutdown.  Construction activities began 
again on July 25.  All six monitors were turned on and operated both shifts on that day.  The Total 
Suspended Particulate (TSP) action level of 260 micrograms/cubic meter was not exceeded during either 
shift. 

Bison Engineering was on Site July 25 to conduct monthly dust monitor calibrations (all 8 monitors) and the 
quarterly meteorological station calibration. 

Table 2 - TSP Dust Monitoring Locations during reporting period July 19 – July 25, 2019 

Monitor ID Location Description Start Date 
Status 

Fr
i 

Sa
t 

Su
n 

M
on

 

Tu
e 

W
ed

 

Th
ur

s 

ES-1 (stationary) Midnite Mine Top of Pit 4 04/01/19 D/N 
ES-2 (stationary) Midnite Mine Southeast Boundary 04/01/19 D/N 
ES-3 (stationary) Midnite Mine West Boundary 04/01/19 D/N 
ES-4 (roving) Top of Stockpile 3 04/30/19 D/N 
ES-5 (roving) Spare 
ES-6 (roving) South of On/Off-Site Water Tanks 07/17/19 D/N 
ES-7 (roving) Southwest Side of Area 5 07/12/19 D/N 
ES-8 (stationary) Spare 
D=Day Shift (6:00 am to 4:30 pm) 
N=Night Shift (4:00 pm to 2:30 am) 
E=Environmental conditions (Fog, smoke, pollen, heavy rain, etc.) – No Operation 
* Equipment malfunction (Battery/Power Supply or Other)

PROJECT DOCUMENTATION 
Project Submittals, Engineering Change Notices (ECNs), Requests for Information (RFIs), Non-
Compliance Notifications (NCNs), CQA-CQC Field Acceptance Forms and Other Items received, changed 
or noted during this time-period are shown in the table below: 
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Table 3 – CQA Documentation 
Project Submittals 

Submittal No. Title Submittal 
Date 

CQA Acceptance 
Date 

01018-35.00 Stockpile 8 East As-Built 
(additional information requested on 
7/2/2019) 

7/1/2019 
Resubmittal on 

7/9/2019 

7/11/2019 
No Comments from 
EPA on 7/23/2019 

01018-36.00 Stockpile 5 As-Built 7/1/2019 7/2/2019 
Under EPA Review 

01018-37.00 Stockpile 3-4 Partial As-Built 7/2/2019 7/4/2019 
Under EPA Review 

Project ECNs 
ECN No. Title EPA Submittal 

Date 
EPA Response 

Date 
None 

Project RFIs 
RFI No. Title CQC 

Submittal 
Date 

CQA Response 
Date 

None 
Project NCNs 

NCN No. Title CQA Issue 
Date 

CQC Response 
 Date 

None to Date 
CQC-CQA Field Acceptance Forms 

CQC-CQA 
Acceptance 
No. 

Title 
CQC-CQA Issue 

Date 

None 
Other Items 

Item Title Comments 
None 

Copies of the updated CQA Logs are located on the project SharePoint site under the 2019 CQA Folder. 

SITE INSPECTIONS 
Details regarding the four-phase CQA observation/inspection process for each definable work feature are 
summarized below and are further detailed in the daily CQC/CQA reports that are available on the project 
SharePoint site.  

Preparatory Inspections / Meetings 
• None during this time-period.

Initial Phase Inspections 
• None during this time-period.

Follow-up Phase and Ongoing Inspections 
Daily observations/inspections were performed by CQA during this time-period for the applicable activities 
shown in the Construction Section of the Remedial Work Activities portion of this report. 

Completion Inspections 
• None
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THREE WEEK LOOKAHEAD SCHEDULE 
Three Week Lookahead Schedule  
 
A copy of the Three Week Lookahead Schedule is provided as Attachment A.  
Report completed and submitted by: 
 
David Lee 
Project Construction Director 
Attachments 

• Attachment A – Midnite Mine 3 Week Lookahead Schedule 
Photos of pertinent items are provided below. 
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Figure 1 - Overview of Pit 4, Looking South 
 

 
Figure 2 - South Pond, Looking Southeast   
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ATTACHMENT A 
 
 
 

MIDNITE MINE THREE WEEK LOOKAHEAD SCHEDULE 
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